

SECTORAL WORKING GROUP MEETINGS
24-25 SEPTEMBER 2009, NEW DELHI, INDIA

India HPMP Preparation
ACTION PLAN AND MILESTONES

UNDP/OZONE CELL

Key Actions:

- Update sector/sub-sector level data**
 - Collect current sectoral and sub-sectoral data
 - Integrate sectoral/sub-sectoral (or regional) workshops and events with data collection efforts
- Review status of alternative technologies**
- Prioritize sub-sectors for phase-out actions**
- Formulate policies/regulatory frameworks**
- Establish communication needs**
- Estimate costs**
- Prepare draft sectoral strategies**
- Integrated HPMP**

Timelines:

- | | | |
|--------------------------|---|-------------------|
| <input type="checkbox"/> | Initial Stakeholder Consultation | 06/2009 |
| <input type="checkbox"/> | Constituting National Team | 09/2009 |
| <input type="checkbox"/> | Stakeholder interactions | 10-11/2009 |
| <input type="checkbox"/> | Data collection | 03/2010 |
| <input type="checkbox"/> | Data Analysis | 04/2010 |
| <input type="checkbox"/> | Sectoral Strategies | 05/2010 |
| <input type="checkbox"/> | Draft HPMP Stage-1 | 06/2010 |
| <input type="checkbox"/> | Stakeholder consultations | 07/2010 |
| <input type="checkbox"/> | Submission to MLF | 08/2010 |